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Residential Site Assessments
Deliverability Questionnaire 2022


Thank you for completing this questionnaire, please return to planningpolicy@southglos.gov.uk by 22/07/22.


About the site:

	Site Location:
	Total Site Capacity:
	Trajectory Code:
	Application Number: 

	Land at Harry Stoke, Stoke Gifford (Phases 1-5)
	763
	0021b
	PT17/5810/RM



Contact details:

	Contact name:
	Telephone:

	Thomas Catling
	07977 141220

	Address:
	E-mail:

	Crest House, Lime Kiln Close, Stoke Gifford, Bristol, BS34 8ST
	Thomas.Catling@crestnicholson.com 



Question 1 - Current use?

	Vacant
	

	In use
	
	Current use 
	
	Anticipated end date of current use
	




Question 2 - Is the site in control of a house builder? 

	Yes 
	
	Which house builder? 
	Crest Sovereign Brooklands Ltd.

	No 
	
	What are the arrangements for bringing the site forward (marketing etc.)? 
	Brooklands Park | New Homes in Stoke Gifford | Crest Nicholson





Question 3 – What is your anticipated timescale for the planning application/delivery process?

	Milestone
	Anticipated date MM/YY

	Submission of pre-application
	

	Submission of outline application
	

	Submission of first/subsequent reserved matters/full application 
	

	Commencement of site marketing 
	

	Work commences on site
	

	First completions
	

	Anticipated end date for competitions on site
	




Question 4 - Please provide a build rate trajectory of net completions for this site. To note - our monitoring year runs from 1st April – 31st March.  

	
	2022/23
	2023/24
	2024/25
	2025/26
	2026/27
	2027/28
	2028/2029
	2029/2030

	April
	
	4
	3
	5
	7
	
	
	

	May
	
	5
	3
	5
	3
	
	
	

	June
	
	30
	3
	5
	2
	
	
	

	July
	
	2
	3
	5
	6
	
	
	

	Aug
	26
	36
	3
	5
	8
	
	
	

	Sept
	23
	
	3
	5
	7
	
	
	

	Oct
	48
	7
	3
	5
	5
	
	
	

	Nov
	7
	3
	5
	6
	
	
	
	

	Dec
	5
	3
	5
	4
	
	
	
	

	Jan 
	6
	3
	5
	5
	
	
	
	

	Feb
	19
	3
	5
	5
	
	
	
	

	Mar
	7
	3
	6
	4
	
	
	
	




Question 5- 

Please outline if there are any constraints or any other factors which would impact upon delivery of this site? 

	Constraint
	Yes/No
	Details/actions needed to overcome. Timescales for resolutions including third party interests.

	Physical constraints

	Contaminated Land
	
	

	Existing buildings/structures
	
	

	Land form/topography
	
	

	Infrastructure requirements
	
	

	Relying on other parcels/phases to be built out
	
	

	Other
	
	

	Financial Constraints

	Viability/development costs
	
	

	Ownership
	
	

	Planning obligations
	
	

	Market conditions for type of site
	
	

	Other 
	
	

	Environmental Constraints 

	Flood Risk/Drainage
	
	

	Wildlife/biodiversity/protected habitats
	
	

	Trees 
	
	

	Air quality/noise
	
	

	Other 
	
	

	Other Constraints – please list 

	
	
	

	
	
	






Environment and Community Services, 
South Gloucestershire Council, PO Box 1954, Bristol BS37 0DD
www.southglos.gov.uk
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