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What is the Local Plan Delivery Programme?

Following the planning reforms introduced by the Government in 2010 that encouraged local
planning authorities (LPAS) to refer to their Development Plan as the Local Plan (rather than the
Local Development Framework (LDF)), and the introduction of neighbourhood planning
arrangements, we are now more commonly referring to the Local Development Scheme (LDS) as
the Local Plan Delivery Programme (LPDP).

South Gloucestershire Council has prepared this update to its LPDP to identify which Local
Development Documents will be produced, in what order and when. It also provides information
regarding subject matter and the geographical areas which the documents will cover.

What period does it cover?

The current Local Plan Delivery Programme (LPDP) covers the period 2021 — 2024 and replaces
the Local Plan Delivery Programme 2020-2023.

How often is it reviewed?

The LPDP is reviewed at least annually but may be subject to more frequent reviews to keep the
published programme up to date and ensure a 3 year rolling programme is maintained.

Current Local Plan

The adopted Development Plan for South Gloucestershire comprises the following Local Plan
documents:

o The Core Strateqy (adopted December 2013);

o The Policies, Sites and Places (PSP) Plan (adopted November 2017); and

o The Joint Waste Core Strateqy (adopted March 2011).

This is supported by the following:

o The Policies Map — an interactive map that displays the policies of the adopted
Development Plan that apply to specific geographical locations and is available via our
website at: _Policies map | BETA - South Gloucestershire Council (southglos.gov.uk)

It will be amended every time a local plan document containing a site specific policy or
proposal is adopted or we receive mapping updates from our partners such as the
Environment Agency and Natural England, which require the environmental data we hold to
be updated;

o The Statement of Community Involvement (SCI) (adopted January 2010 (refreshed
2015)); and

o The Community Infrastructure Levy (CIL) (adopted March 2015).

The council has published and keeps under review a suite of Supplementary Planning Documents
(SPD) which provide more guidance on Local Plan policies. A list of the Council’s Supplementary
Planning Documents (SPDs) and other planning guidance which have been adopted can be found
online.


http://www.southglos.gov.uk/documents/cleanversionforinterimpublication2.pdf
http://www.southglos.gov.uk/documents/PSP-Plan-Interim-Web-Version.pdf
http://www.westofengland.org/waste-planning/joint-waste-core-strategy
http://www.southglos.gov.uk/environment-and-planning/planning/planning-policy/planning-local-plans/policies-map/
https://beta.southglos.gov.uk/policies-map/
http://edocs.southglos.gov.uk/sci2015
http://www.southglos.gov.uk/documents/Charging-schedule-March-151.pdf
https://beta.southglos.gov.uk/planning-policy-guidance/

The Authority’s Monitoring Report (AMR) monitors plan preparation and the extent to which
policies in local planning documents are being implemented. It monitors key data such as housing
completions, growth in office space and losses in industrial space. The AMR is based upon the
period 1 April to 31 March each year.

CIL regulations in September 2019 introduced a requirement for councils to publish annually an
Infrastructure Funding Statement (IFS) on the use of both CIL and Section 106 monies. Our 2020
IFS covering the period 2019-20 is available on our website at:

2019-20 Infrastructure Funding Statement

Future Programme and Other Documents

During the coming 3 year period, the Council will oversee the transition from the current portfolio of
plans to a two tier Local Plan approach, with the West of England Combined Authority (WECA)
Spatial Development Strategy (SDS) and the new South Gloucestershire Local Plan. Together,
once adopted, these documents will constitute the Development Plan for South Gloucestershire,
replacing the Core Strategy and PSP Plan.

Profiles of the documents identified in the LPDP to be prepared/ adopted during the period 2021 —
2024, including timetables for their preparation, are set out in Appendix A. A brief summary of each
is set out below.

The timetables proposed seek to balance and take into account the requirement to ensure the
Council has an up to date Development Plan and supporting documents in place as quickly as
possible, while managing the ongoing impacts of the COVID-19 circumstances and any changes
introduced through the Government’s legislative programme and planning reforms.
Development Plan

West of England Combined Authority (WECA) potential Spatial Development Strategy (SDS)

Following the formal withdrawal of the West of England Joint Spatial Plan on 7 April 2020 the four
West of England authorities and WECA remain committed to working together on the best way
forward on strategic planning policies for the sub-region to positively address its strategic planning
needs including the Climate Emergency. Accordingly, following changes introduced in the NPPF in
2019, the Council is collaborating on the preparation of the West of England Combined Authority
(WECA) Spatial Development Strategy (SDS) with WECA and the other Combined Authority unitary
authorities (Bristol City Council and Bath & North East Somerset Council), at the same time working
under the Duty to Co-operate with North Somerset Council, who will prepare their own Local Plan,
as they are not part of WECA.

South Gloucestershire Local Plan

The programme and scope of the preparation/ review of the South Gloucestershire Local Plan
(which will replace the Core Strategy and Policies, Sites and Places Plan) will be a key corporate
document for realising the Council’s spatial and place-led objectives. The Local Plan will be a key
delivery strategy for the Council to achieve sustainable growth, in accordance with its declared
Climate Emergency, and its objectives around enabling the recovery of our local natural
environment and for residents and businesses to lead lives that have minimal environmental impact.
The Local Plan will give statutory spatial expression to the Council’s regeneration objectives for
Kingswood, Yate and other urban communities and set out the Council's approach to growth,
change and protection of communities and environments in the rural areas of the district. A range of


http://www.southglos.gov.uk/environment-and-planning/planning/planning-policy/planning-policy-monitoring-reports/authoritys-monitoring-report/
https://beta.southglos.gov.uk/wp-content/uploads/2019-20-Infrastructure-Funding-Statement.pdf

existing, refreshed and new planning policies to guide development, safeguard, protect and
enhance the natural and built environment will also be contained in the plan.

The Local Plan will be prepared alongside the West of England Combined Authority SDS. When
these documents are adopted, they will form the up to date Development Plan for South
Gloucestershire. Further updates on the programme and timetable for the Council’'s new Local Plan
are available on its website at www.southglos.gov.uk/newlocalplan.

Community Infrastructure Levy (CIL) Refresh

During 2019 the Council commenced a review of its CIL and updated the LPDP to include the CIL
refresh programme. With the current Covid-19 pandemic, the ability to set a revised CIL Charging
Schedule with any certainty and confidence is considered to be impractical given that the
commercial development sector and residential housing market are experiencing uncertainty. The
decision to progress a CIL review has been postponed to allow for the economy and house building
industry to re-adjust. However, in the interim the Council has updated its approach to s106s to
better reflect the new regulatory policy landscape following changes to the CIL regulations made in
September 2019 and will address these matters through republishing the Developer Contributions
(CIL/S106) SPD (as explained below).

Statement of Community Involvement (SCI)

The SCI was last updated in January 2015. Since then, there have been a number of changes to
the legislative framework within which the SCI operates and to internal procedures within the
Council. A refresh of the 2015 SCl is in the process of being undertaken, which takes account of
updated regulations, new digital solutions and benchmarking of other authorities. The updated
programme for refreshing the SCI is set out at page 12. Further details about the SCI is available at
our website: Statement of Community Involvement | BETA - South Gloucestershire Council
(southglos.gov.uk)

Supplementary Planning Documents (SPDs)

Supplementary planning documents (SPDs) build upon and provide more detailed advice or
guidance on policies in an adopted local plan. As they do not form part of the Development Plan,
they cannot introduce new planning policies, however, they are a material consideration in decision-
making. To help mitigate the impact of delays created through having to reset the Local Plan
timetable, a targeted number of SPDs are considered to add further detail to the policies in the
Council’'s adopted Development Plan. A list, (which may be subject to change) of the SPDs to be
prepared and why they are considered necessary is set out below.

Responding to Council’s declared Climate Emergency

The preparation and review of a number of Supplementary Planning Documents will support the
delivery the Council’'s Climate Emergency by adding further detail and guidance to the policies in
the Development Plan on particular issues. The proposed programme of SPD preparation is to
include:

e Green Infrastructure SPD — will provide South Gloucestershire’s expression into SPD of WoE
Gl strategy guidelines and also align with our emerging overarching Gl Strategy and
interactive map. The purpose of the document is to provide practical guidance and advice on
how green infrastructure can be incorporated into new development, conserving and
enhancing the existing ecological networks, preserving landscape features and attributes and
improving footpath and cycle accessibility within a scheme. It will also help to deliver South



http://www.southglos.gov.uk/newlocalplan
https://beta.southglos.gov.uk/statement-of-community-involvement/
https://beta.southglos.gov.uk/statement-of-community-involvement/

Gloucestershire’s commitment to improved design quality and to the wider West of England Gl
Strategy and the Government’s national Gl Framework requirements.

Biodiversity and Planning SPD — will provide South Gloucestershire’s expression of WoE
biodiversity guidelines, climate change, biodiversity net gain, district newt licencing, protected
species, procurement biosecurity, consistent with the passage of legislation to progress the
Environment Bill and cross referencing to the Gl Asset Management Plan, GI SPD providing
technical advice on the application of the DEFRA 10% Matrix Biodiversity Net Gain (BNG).

Trees and Development SPD — will provide information on best practice and include details of
how to assess the quality and value of the tree stock of a site and the requirements to achieve
a net gain in canopy cover. The SPD will reference site design taken from our adopted Design
Checklist SPD and include elements from the Gl SPD, previous Landscaping and Trees and
Hedgerows SPDs, as appropriate and still current.

Sustainable Drainage Systems SPD — will provide information on water management, flood
and drought resilience, to ensure compliance with sector best practice including the Building
with Nature benchmark.

Supporting the Council’'s commitment to place-led development

A review of the CIL SPD — The new Regulations which came into effect in September 2019
removed the restriction on the pooling of five or more s106 contributions towards the same
piece of infrastructure and removed the requirement on the Council to produce a schedule
(under regulation 123) of all the infrastructure intended to be contributed to by CIL, replacing it
with a requirement to produce an Infrastructure Funding Statement. Accordingly, the Council
has updated its approach to s106s to better reflect the new regulatory policy landscape
following changes to the CIL regulations made in September 2019 and has also published its
Infrastructure Funding Statement (IFS). Further details are available on the council’s website
at https://beta.southglos.gov.uk/community-infrastructure-levy-cil/ It is proposed to address
these matters through revoking the existing SPD and republishing a Developer Contributions
(CIL/S106) SPD.

Household Extensions and Barn Conversion SPDs — By setting out clear guidance on what
policy and national guidance expects, this will establish a baseline of the quality that
developments will need to achieve. This in turn will help provide some clarity and certainty into
the determination process as officers, members, applicants and their agents understand in
more detail what is expected. With a greater understanding of what a policy compliant scheme
requires, the SPD will make the determination process more efficient by raising the standard
of submissions, aid negotiations or add robustness to refusals.

Self-build and Custom Housebuilding SPD — To support how we deliver self-build and custom
housebuilding in South Gloucestershire by elaborating and providing further explanation on
potential plot sizes to meet demand and affordability, marketing of plots, valuation, increasing
the eco-credentials of self and custom build homes, and delivery through a self-build
partnership (in the pipeline). The SPD will also expand on topics raised in our Self-build
Delivery Statement — design codes, plot passports, and delivery models.

Housing in Multiple Occupation SPD — This SPD will provide further guidance on the key
issues and approach to considering applications for HMOs, to support adopted planning policy
covering the design and good practice when submitting proposals for HMOs. It could also
include any learning, working with Private Sector Housing and Public Health colleagues,
related to infection control from COVID19 in HMOs and other relevant settings, and for that to



https://beta.southglos.gov.uk/community-infrastructure-levy-cil/

be reflected in the scope of the SPD to provide guidance for any future situations. This work
will also support future consideration of introducing 1 or more Article 4 Directions, which if
sufficient justification for, would extend HMOs of fewer than 6 bed spaces to require
submitting planning consent.

¢ Annexes and Residential Outbuildings Supplementary Planning Document — will provide
additional guidance in response to the expected increase in demand for people to create
additional work/ office space within the curtilage of their homes e.g.converting detached
garages, log cabin type structures using available garden space, as an alternative or in
addition to house extensions. In addition, the demand for inter-generational housing may
increase as people consider this to be an alternative to residential social care and therefore
look to provide this within the curtilages of their own homes.

o Refresh of Affordable Housing SPD — Since the original SPD was adopted, changes to the
NPPF and other regulatory changes have been introduced. A refresh of this SPD is therefore
being progressed to update the existing SPD and ensure affordable housing delivery is
consistent with national planning policy.

o Hot Food Takeaways SPD — This SPD is currently being scoped and a further update to the
LPDP will be provided to confirm its profile. Subject to this, the SPD would aim to provide
supporting guidance to Policies PSP9 and PSP35 of the Policies, Sites and Places DPD
adopted in November 2017, https://beta.southglos.gov.uk/wp-content/uploads/PSP-Plan-
Nov2017.pdf. National and local planning guidance acknowledges that planning has an
increasingly important role to play in creating health promoting environments and reducing
obesity and health inequalities. National planning policy also encourages future high streets to
be diverse, encouraging a wider array of facilities such as leisure, culture, community uses,
health facilities, education facilities, food and beverage units and other types of employment
uses.

Other Technical Documents

Heritage and Conservation — the Council is undertaking a review of its Local List and Building at
Risk registers. The Local List will be brought forward as a supplementary planning document and
the Council’s Buildings At Risk register will be published on the Council’'s website. Once the reviews
are concluded, the relevant information will be available at
https://www.southglos.gov.uk/environment-and-planning/historic-environment/.

The Council will also be looking to bring forward details for updating Conservation Areas on a
prioritised basis.

The West of England authorities Joint Green Infrastructure Strategy (JGIS) — was published in June
2020 and is available to view on the West of England Combined Authority’s website
https://www.westofengland-ca.gov.uk/west-of-england-joint-green-infrastructure-strategy/. This
document sets out our priorities and will be the basis for identifying opportunities for enhancing and
delivering green infrastructure and will be a shared evidence base for each council to bring forward
SPD and for their new Local Plans.

Urban Lifestyles, including high street regeneration and master planning work at Kingswood and
Yate and other opportunities which may come forward — the Council is working with WECA and
other key partners and stakeholders on a number of master planning initiatives. These will provide a
vision, clear criteria and information, generated with community involvement, to effectively inform



https://beta.southglos.gov.uk/wp-content/uploads/PSP-Plan-Nov2017.pdf
https://beta.southglos.gov.uk/wp-content/uploads/PSP-Plan-Nov2017.pdf
https://www.southglos.gov.uk/environment-and-planning/historic-environment/
https://www.westofengland-ca.gov.uk/west-of-england-joint-green-infrastructure-strategy/

the approach and policies needed for these areas in the Local Plan. The work will directly evidence
and inform designation of site allocations, approach to defining areas for high density development,
design and public realm enhancements, key routes, green infrastructure provision and any transport
schemes. Supporting documents and technical evidence can accompany the masterplan.

Neighbourhood Plans

The Localism Act 2011 introduced neighbourhood plans, to be prepared by parish and town
councils/neighbourhood forums, with the support of the Local Planning Authority, to guide
development in their local communities. Neighbourhood plans are required to be in general
conformity with the Development Plan for their area and will, themselves, form part of the
Development Plan following a public examination/ inquiry process and a positive outcome at the
referendum stage. The Council has a duty to support local communities in this work. Accordingly,
officers have established liaison arrangements to work with and support local communities
undertaking neighbourhood plans. Further details about how the Council supports neighbourhood
plans and plans that are under preparation can be found on the Neighbourhood Planning webpage.

Resources and Waste

Strategic Resources and Waste policies and proposals are set out in the adopted West of England
Joint Waste Core Strategy which covers the period to 2026. As part of commencing work on the
West of England Combined Authority’s Spatial Development Strategy and the Council’s new Local
Plan, the JWCS will be reviewed to ascertain whether any changes are necessary. A further update
will be provided in due course.


http://www.southglos.gov.uk/environment-and-planning/planning/planning-policy/neighbourhood-planning/neighbourhood-planning-in-south-gloucestershire/

Appendix A
Local Plan Profiles

Title of the LDD

West of England Combined Authority Spatial
Development Strategy (SDS)

Document Details

Role and subject of document

To positively address the strategic planning needs including

the Climate Emergency and following changes introduced in

the NPPF in 2019, South Gloucestershire is collaborating on
the preparation of the West of England Combined Authority

(WECA) Spatial Development Strategy (SDS) with WECA

and the other Combined Authority unitary authorities (Bristol

City Council and Bath & North East Somerset Council), at the

same time working under the Duty to Co-operate with North

Somerset Council, who are preparing their own Local Plan,

as they are not part of WECA. The SDS will broadly cover

the following:

e Strategic priorities - principles that inform all aspects of
strategic planning including cleaner and inclusive growth
to respond to the climate change emergency
declarations.

» Spatial vision — setting out the nature of places and
relationships between them (objectives focussed);

+ Spatial strategy broad pattern and scale of (housing,
employment inc. retail, infrastructure) development
relative to existing assets etc inside and outside the area
needed to achieve the spatial vision.

* Housing and jobs requirements the overall quantum of
housing and employment growth within the West of
England Combined Authority Area and the distribution as
per the spatial strategy and any other cross boundary
agreements

» Other thematic policies: e.g. Affordable housing etc’

Further details of the WECA SDS is available at
https://www.westofengland-ca.gov.uk/west-of-england-joint-

planning/.

Geographical Coverage

The SDS will cover the area of the West of England
Combined authorities (Bristol City Council, Bath & North East
Somerset Council and South Gloucestershire Council.

Status

The Spatial Development Strategy (SDS) when adopted will
form part of the Development Plan for South Gloucestershire.
The South Gloucestershire Local Plan must confirm to the
SDS.

Chain of Conformity

The SDS will be prepared in accordance with:
e NPPF
e The Combined Authorities (Spatial Development
Strategy) Regulations 2018
e Greater London Authority Act 1999

7



https://www.westofengland-ca.gov.uk/west-of-england-joint-planning/
https://www.westofengland-ca.gov.uk/west-of-england-joint-planning/

e WECA Order (2017)
e PINS Procedural Practice in the Examination of
Spatial Development Strategies 2020

The reviewed Local Plans of the West of England Combined
Authorities will need to be in conformity with the Spatial
Development Strategy. The timetable for review of the South
Gloucestershire Local Plan is included in this document.

Timetable for Production to be updated

Evidence base preparation and plan making June 2020 — May 2021
Ongoing stakeholder engagement on evidence On-line Survey — November — December 2020

base and keeping people informed

Consultation on draft SDS (12 weeks statutory

public consultation). Opportunity to comment on Second half of 2021

the proposed plan and supporting evidence

through formal consultation

Agree submission including any modifications Spring 2022

Examination - Opportunities for the public to Autumn 2022

participate in the plan examination process, led by

Inspectors

Publication of SDS and becomes part of statutory | Summer 2023

development plan

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

This is a joint plan prepared by the West of England
Combined authorities. Strategic Planning and Housing
Division of the Environment & Community Services
Directorate will provide the lead for South Gloucestershire
Council.

Management arrangements

To be led by WECA working in collaboration with the
constituent combined authority councils

Resources

The four authorities and WECA remain committed to working
together on the best way forward on strategic planning
policies for the sub-region to positively address its strategic
planning needs including the Climate Emergency

Community Involvement

To be led by WECA - referring to each authorities Statements
of Community Involvement where appropriate

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if
monitoring highlights such a need.




Title of the LDD

South Gloucestershire Local Plan 2020

(timetable is dependent on progress with the SDS which will
set the overall strategic context to which the new SGLP
needs to confirm the milestones yet to be completed may
need to be amended accordingly.)

Document Details

Role and subject of document

To update and replace the Council’'s adopted Core Strategy
and Policies, Sites and Places Plan, to set out the vision to
manage the sustainable development and growth of South
Gloucestershire.

The next Local Plan will detail the spatial objectives,
locational strategy, and planning policies, including
allocations for new homes, employment sites and other land
uses in line with the requirements of the West of England
Combined Authority Spatial Development Strategy (SDS),
together with the associated key social and physical
infrastructure needed to support sustainable communities in
South Gloucestershire.

Further updates on the programme and timetable for the
Council’'s new Local Plan is available at
www.southglos.gov.uk/newlocalplan

Geographical Coverage

Whole of South Gloucestershire

Status

Development Plan Document

Chain of Conformity

SDS, general conformity with national planning policy and the
South Gloucestershire Council Plan.

Timetable for Production (milestone dates are indicative subject to progress with SDS)

Launch the Local Plan timetable
supported by a GDPR compliance
check on the Local Plan consultation
database.

(Regulation 18)

May — July 2020

Opening the Local Plan Call for Sites
(Regulation 18)

July 2020 — October 2020

Preparation of Phase 1 Local Plan
Consultation draft and supporting
evidence base.

(Regulation 18)

April to October 2020

Phase 1 Local Plan Consultation
Document released — For Stakeholder
& Community Involvement
(Regulation 18)

27" November 2020 to 15t March 2021

Analysis of Phase 1 representations,
technical evidence preparation and
preparation and approval of Local Plan
Phase 2 for public consultation
Potential engagement and capacity
building with stakeholders prior to
Local Plan Phase 2.

March 2021 — December 2021

Phase 2 Local Plan Consultation for
Stakeholder & Community Involvement
(Regulation 18)

January/ April 2022 (subject to SDS progress)

Analysis of Phase 2 representations,
technical evidence preparation &

April 2022 — November 2022 (subject to SDS progress)



http://www.southglos.gov.uk/newlocalplan

updates, and preparation and approval
of Local Plan Publication Version
(Regulation 19 pre-submission draft)

Publication Plan release and
representations invited
(Regulation 19)

December 2022 - January 2023 (subject to SDS progress)

Submission of the Plan to Secretary of
State (Regulation 22)

March 2023 (subject to SDS progress)

Examination Hearings Period
(Regulation 24)

June 2023 (subject to SDS progress)

Inspector’s Report
(Regulation 25)

October 2023 (subject to SDS progress)

Adoption of the Plan
(Regulation 26)

December 2023 (subject to SDS progress)

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

Strategic Planning Division of the Environment & Community
Services Directorate.

Management arrangements

Executive Member for Regeneration, Environment and
Strategic Infrastructure and South Gloucestershire Cabinet
with Full Council on adoption

Resources

Strategic Planning Policy & Specialist Advice Team

Community Involvement

In accordance with Statement of Community Involvement.

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if
monitoring highlights such a need.

10




Other Document Profiles

Title of Document CIL Charging Schedule Refresh

Document Details

Role and subject of document CIL Charging Schedule Refresh

During 2019 the Council commenced a review of its CIL and
updated the LPDP to include the CIL refresh programme. With the
current Covid-19 pandemic, the ability to set a revised CIL
Charging Schedule with any certainty and confidence is considered
to be impractical given that the commercial development sector and
residential housing market are experiencing uncertainty. The
decision to progress a CIL review has been postponed until the to
allow for the economy and house building industry to re-adjust.

In the interim the Council has updated its approach to s106s to
better reflect the new regulatory policy landscape following
changes to the CIL regulations made in September 2019 and will
address these matters through republishing the Developer
Contributions (CIL/S106) SPD (see CIL SPD programme below).

Geographical Coverage Whole of South Gloucestershire

Status The Charging Schedule supports implementation of the South
Gloucestershire Local Plan

Chain of Conformity General conformity with national planning policy, the South
Gloucestershire Local Plan and the South Gloucestershire
Sustainable Community Strategy.

Timetable for Production

Viability Evidence October 2018 to April 2020
Approval of Draft CIL Charging TBC
Schedule

Public consultation on Draft CIL TBC
Charging Schedule

Pre-Examination publication of TBC
Draft CIL Charging Schedule

Independent Examination of CIL TBC
Charging Schedule

Adoption of CIL Charging Schedule and | TBC
SPD

Arrangements for Production

Which organisation/ directorate of the Strategic Planning Division of the Environment & Community

Council will lead the process? Services Directorate.

Management arrangements Executive Member for Regeneration, Environment and Strategic
Infrastructure and South Gloucestershire Cabinet with Full Council
on adoption

11




Resources Strategic Planning Policy & Specialist Advice Team with assistance
from other appropriate teams/sections, predominantly Development
Management, Major Sites, Legal & Finance.

Community Involvement Community involvement after approval of Draft Charging Schedule
to be in accordance with national policy and Statement of
Community Involvement. Examination process.

Post Production

Monitoring and Review Arrangements To be confirmed as part of the drafting and adoption process. The
documents will be reviewed if monitoring highlights such a need.

12




Title of Document

Revised Statement of Community Involvement

Document Details

Role and subject of document

Planning Regulations require SCls to be reviewed every five years,
starting from the date of adoption of the statement of community
involvement. The current South Gloucestershire Statement of
Community Involvement was adopted in 2015 and is published on
the local planning authority’s website here:
http://www.southglos.gov.uk/environment-and-
planning/planning/planning-policy/statement-of-community-
involvement. The refresh of the 2015 SCI will take account of the
updated regulations, new digital solutions and benchmarking of
other authorities.

Geographical Coverage

Whole of South Gloucestershire area

Status

N/A

Chain of Conformity

N/A

Timetable for Production

Preparation of Draft SCI

April 2019 — June 2020

Publication of Draft SCI and
representations invited

July to October 2020

Analysis of responses and Preparation
of Final SCI

November to February 2021

Adoption and publication of SCI

March 2021

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

Strategic Planning Division of the Environment & Community
Services Directorate.

Management arrangements

Executive Member for Regeneration, Environment and Strategic
Infrastructure

Resources

Strategic Planning Policy & Specialist Advice Team with assistance
from other appropriate teams, predominantly Development
Management and Major Sites.

Community Involvement

In accordance with national policy and the current Statement of
Community Involvement.

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if monitoring
highlights such a need.

13



http://www.southglos.gov.uk/environment-and-planning/planning/planning-policy/statement-of-community-involvement
http://www.southglos.gov.uk/environment-and-planning/planning/planning-policy/statement-of-community-involvement
http://www.southglos.gov.uk/environment-and-planning/planning/planning-policy/statement-of-community-involvement

Title of the LDD

Developer Contributions (Community Infrastructure Levy
(CIL) /Section 106) SPD

Document Details

Role and subject of document

The new CIL Regulations (September 2019) removed the
restriction on the pooling of five or more s106 contributions
towards the same piece of infrastructure, and removed the
requirement on the Council to produce a schedule (under Reg123
of the previous CIL legislation) of all the infrastructure intended to
be contributed to by CIL. The Reg123 list is replaced with a
requirement to produce an annual Infrastructure Funding
Statement (IFS). Accordingly, the Council can now use planning
obligations through the s106 process subject to justifying they are
necessary, reasonable, and directly related to the development
required to secure additional funding towards infrastructure needs.
It is proposed to address these matters through revoking the
existing SPD and republishing a Developer Contributions
(CIL/S106) SPD.

Geographical Coverage

Whole of South Gloucestershire

Status

Development Plan Document

Chain of Conformity

The South Gloucestershire Core Strategy DPD, general conformity
with national planning policy and enacted legislation.

Indicative Timetable for Production

Preparation of emerging draft SPD

April to June 2020

Public consultation and invite
representations.

July to October 2020

Review representations and revise
document

November to February 2021

Adoption and publication of SPD

March 2021

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

Strategic Planning Division of the Environment & Community
Services Directorate.

Management arrangements

Executive Member for Regeneration, Environment and Strategic
Infrastructure

Resources

Strategic Planning Policy & Specialist Advice Team

Community Involvement

In accordance with Statement of Community Involvement.

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if monitoring
highlights such a need.
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Title of the LDD

Sustainable Drainage Systems (SuDS) Supplementary
Planning Document

Document Details

Role and subject of document

The purpose of the document is to provide practical guidance and
advice on how sustainable drainage systems (SuDS) can be
incorporated into new development for the purpose of managing
and mitigating against surface water flood risk now and into the
future, improving water quality, conserving and enhancing local
biodiversity and providing amenity benefits to the local area
(achieving the 4 pillars of SuDS). The SPD is primarily for use by
planning applicants, developers and land owners, as well as
decision makers such as planning officers. It will also help to set
the framework for delivering South Gloucestershire’s commitment
to improved design quality and to the wider West of England and
Government’s national Framework requirements (Section 10 of
NPPF).

Geographical Coverage

Whole of South Gloucestershire

Status

Supplementary Planning Document

Chain of Conformity

The South Gloucestershire Core Strategy, Policies Sites and
Places DPD and conformity with national planning policy.

Indicative Timetable for Production

Preparation of emerging draft SPD

March 2020 — August 2020

Public consultation and invite
representations.

September to December 2020

Review representations and revise
document

January — March 2021

Adoption and publication of SPD

April 2021

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

Strategic Planning Policy and Specialist Advice Team of the
Environment & Community Services Directorate.

Management arrangements

Executive Member for Regeneration, Environment and Strategic
Infrastructure

Resources

Drainage Team, Strategic Planning Policy and Specialist Advice
Team

Community Involvement

In accordance with Statement of Community Involvement.

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if monitoring
highlights such a need.
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Title of the LDD

| Green Infrastructure Supplementary Planning Document

Document Details

Role and subject of document

The purpose of the document is to provide practical guidance and
advice on how green infrastructure can be incorporated into new
development, conserving and enhancing the existing ecological
networks, preserving landscape features and attributes and
improving footpath and cycle accessibility within a scheme. The
SPD is primarily for use by planning applicants, developers and
landowners, as well as decision makers such as planning officers.
It will also help to set the framework for delivering South
Gloucestershire’s commitment to improved design quality and to
the wider West of England GI Strategy and the Government’s
national Gl Framework requirements.

Geographical Coverage

Whole of South Gloucestershire

Status

Supplementary Planning Document

Chain of Conformity

The South Gloucestershire Core Strategy, Policies Sites and
Places DPD and conformity with national planning policy.

Indicative Timetable for Production

Preparation of emerging draft SPD

March 2020 — August 2020

Public consultation and invite
representations.

September to December 2020

Review representations and revise
document

January — March 2021

Adoption and publication of SPD

April 2021

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

Strategic Planning Policy and Specialist Advice Team of the
Environment & Community Services Directorate.

Management arrangements

Executive Member for Regeneration, Environment and Strategic
Infrastructure

Resources

Strategic Planning Policy and Specialist Advice Team

Community Involvement

In accordance with Statement of Community Involvement.

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if monitoring
highlights such a need.
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Title of the LDD

| Biodiversity and Planning Supplementary Planning Document

Document Details

Role and subject of document

The current SPD “South Gloucestershire Design Guide:
Biodiversity and the Planning Process” was adopted in October
2005. Although many of the principles remain the same, since its
publication new legislation, national and local policy such as the
Environment Bill (pending), Natural Environment White Paper
(2011), National Planning Policy Framework (2012) revised 2018
and 2019 and the South Gloucestershire Policies, Sites and
Places Plan (2017) and Core Strategy have come into force
rendering the publication out of date and in need of an update. The
SPD will reference best practise, detail what information is
required when submitting an application and what is required to
achieve a well-designed scheme for biodiversity. Progression of
the SPD will be determined by the progress of the Environment Bill
and the implementation/ transitional period for introducing new
statutory requirements.

Geographical Coverage

Whole of South Gloucestershire

Status

Supplementary Planning Document

Chain of Conformity

The South Gloucestershire Core Strategy, Policies Sites and
Places DPD and conformity with national planning policy.

Indicative Timetable for Production

Preparation of emerging draft SPD

March 2020 — May 2021

Public consultation and invite
representations.

June 2021 (6 weeks assuming return to more normal operating
circumstances)

Review representations and revise
document

July — October 2021

Adoption and publication of SPD

November 2021

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

Strategic Planning Policy and Specialist Advice Team of the
Environment & Community Services Directorate.

Management arrangements

Executive Member for Regeneration, Environment and Strategic
Infrastructure

Resources

Strategic Planning Policy and Specialist Advice Team

Community Involvement

In accordance with Statement of Community Involvement.

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if monitoring

highlights such a need.
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Title of the LDD

| Trees and development Supplementary Planning Document

Document Details

Role and subject of document

The purpose of the document is to provide practical guidance and
advice on how trees can be incorporated into new development,
conserving and enhancing the existing trees, groups and
woodlands within a scheme. The SPD is primarily for use by
planning applicants, developers and landowners, as well as
decision makers such as planning officers. It will also help to set
the framework for delivering South Gloucestershire’s commitment
to increased canopy cover in addressing the climate emergency
and to managing the tree resource according to best practice in
line with the principles within the Tree Asset Management Plan
(TAMP).

Geographical Coverage

Whole of South Gloucestershire

Status

Supplementary Planning Document

Chain of Conformity

The South Gloucestershire Core Strategy, Policies Sites and
Places DPD and conformity with national planning policy.

Indicative Timetable for Production

Preparation of emerging draft SPD

March 2020 — August 2020

Public consultation and invite
representations.

September to December 2020

Review representations and revise
document

January — March 2021

Adoption and publication of SPD

April 2021

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

Strategic Planning Policy and Specialist Advice Team of the
Environment & Community Services Directorate.

Management arrangements

Executive Member for Regeneration, Environment and Strategic
Infrastructure

Resources

Strategic Planning Policy, Tree Team and Specialist Advice Team

Community Involvement

In accordance with Statement of Community Involvement.

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if monitoring
highlights such a need.
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Title of the LDDs

Householder Development Design Guide SPD and Barn
Conversion Design Guide SPD

Document Details

Role and subject of document

By setting out clear detailed guidance on what policy and national
guidance expects, this will establish a baseline for the quality that
the relevant developments covered by the SPDs will need to
achieve. This in turn will help provide some clarity and certainty
into the determination process as officers, members, applicants
and their agents understand in more detail what will be expected
for any relevant scheme to achieve a favourable recommendation.
With a greater understanding of what a policy compliant scheme
requires, the SPDs will make the determination process more
efficient along with raising the standard of submissions, aiding and
informing negotiations or adding robustness to refusals.

Geographical Coverage

Whole of South Gloucestershire

Status

Supplementary Planning Document

Chain of Conformity

The South Gloucestershire Planning Sites and Places DPD
(PSP40), general conformity with national planning policy.

Indicative Timetable for Production

Preparation of emerging draft SPDs
and supporting evidence base.

Householder SPD: June 2019 — June 2020
Barn Conversion SPD: September 2019 — April 2020

Public consultation and invite
representations.

July to October 2020

Review representations and revise
document.

November to February 2021

Adoption and publication of SPD

March 2021

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

Strategic Planning Division of the Environment & Community
Services Directorate.

Management arrangements

Executive Member for Regeneration, Environment and Strategic
Infrastructure

Resources

Strategic Planning Policy & Specialist Advice Team

Community Involvement

In accordance with Statement of Community Involvement.

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if monitoring
highlights such a need.
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Title of the LDD

Self-build and Custom Housebuilding Supplementary
Planning Document

Document Details

Role and subject of document

The purpose of this document is to support and enable the delivery
of self-build and custom housebuilding, and to help aspiring self-
builders in South Gloucestershire. This document will play an
important role in supporting planning decisions which deliver land
for potential custom and self-builders. The document will ensure
self-builders and developers are aware of policies and information
needed on applications with regards to self-build and custom
housebuilding policy requirements.

Geographical Coverage

Whole of South Gloucestershire

Status

Supplementary Planning Document

Chain of Conformity

The South Gloucestershire Core Strategy, Policies Sites and
Places DPD and conformity with national planning policy.

Indicative Timetable for Production

Preparation of emerging draft SPD

March 2020 — August 2020

Public consultation and invite
representations.

September to December 2020

Review representations and revise
document

January 2021 — March 2021

Adoption and publication of SPD

April 2021

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

Strategic Housing Enabling Team Division of the Environment &
Community Services Directorate.

Management arrangements

Executive Member for Regeneration, Environment and Strategic
Infrastructure

Resources

Strategic Housing Enabling and Strategic Planning Policy Teams

Community Involvement

In accordance with Statement of Community Involvement.

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if monitoring
highlights such a need.

20




Title of the LDD

Affordable Housing and Extra Care Housing 2020 update

Document Details

Role and subject of document

This update of the SPD contains detailed advice and direction on
the implementation of South Gloucestershire Core Strategy
policies CS18 (Affordable Housing), CS19 (Rural Housing
Exception Sites) and CS20 (Extra Care Housing). It also
incorporates national policy and guidance published since the
adoption of the Core Strategy in December 2013 and the
Affordable Housing and Extra Care Housing SPD in May 2014,
which supersedes some of the provisions of Policy CS18 relating
to the revised definition of Affordable Housing to include greater
access to home ownership and setting new national requirements
for the provision of Affordable Housing as a planning obligation.

Geographical Coverage

Whole of South Gloucestershire

Status

Supplementary Planning Document

Chain of Conformity

The South Gloucestershire Core Strategy, Policies Sites and
Places DPD and conformity with national planning policy.

Indicative Timetable for Production

Preparation of emerging draft SPD

March 2020 — August 2020

Public consultation and invite
representations.

September to December 2020

Review representations and revise
document

January 2021 — March 2021

Adoption and publication of SPD

April 2021

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

Strategic Housing Enabling Team Division of the Environment &
Community Services Directorate.

Management arrangements

Executive Member for Regeneration, Environment and Strategic
Infrastructure

Resources

Strategic Housing Enabling and Strategic Planning Policy Teams

Community Involvement

In accordance with Statement of Community Involvement.

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if monitoring
highlights such a need.
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Title of the LDD

Annexes and Residential Outbuildings Supplementary
Planning Document

Document Details

Role and subject of document

The purpose of this document is to provide advice and guidance
relating to the positioning, design and other technical matters that
need to be addressed when submitting a planning application for
either an outbuilding and or self-contained residential annexe. The
document will ensure householders, builders and developers are
aware of planning policies and information needed to support
planning applications for these forms of development.

Geographical Coverage

Whole of South Gloucestershire

Status

Supplementary Planning Document

Chain of Conformity

The South Gloucestershire Core Strategy, Policies Sites and
Places DPD and conformity with national planning policy.

Indicative Timetable for Production

Preparation of emerging draft SPD

December 2020 — April 2021

Public consultation and invite
representations.

April to May 2021

Review representations and revise
document

June— July 2021

Adoption and publication of SPD

September 2021

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

Strategic Planning Division of the Environment & Community
Services Directorate.

Management arrangements

Executive Member for Regeneration, Environment and Strategic
Infrastructure

Resources

Strategic Planning Policy & Specialist Advice and Development
Management Teams

Community Involvement

In accordance with Statement of Community Involvement.

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if monitoring
highlights such a need.
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Title of the LDD

Guidance for Delivering Houses in Multiple Occupation
Supplementary Planning Document

Document Details

Role and subject of document

The purpose of this document is to provide advice and guidance
relating to the achievement of good standards of design that need
to be addressed when submitting a planning application for HMOs.
The SPD also identifies steps that can be taken to avoid the
harmful concentrations of HMO impacting on the residential
amenity, character and social cohesion of surrounding areas. The
document will ensure householders, builders and developers are
aware of planning policies and information needed to support
planning applications for this type of development.

Geographical Coverage

Whole of South Gloucestershire

Status

Supplementary Planning Document

Chain of Conformity

The South Gloucestershire Core Strategy, Policies Sites and
Places DPD and conformity with national planning policy.

Indicative Timetable for Production

Preparation of emerging draft SPD

December 2020 — April 2021

Public consultation and invite
representations

April to May 2021

Review representations and revise
document

June— July 2021

Adoption and publication of SPD

September 2021

Arrangements for Production

Which organisation/ directorate of the
Council will lead the process?

Strategic Planning Division of the Environment & Community
Services Directorate.

Management arrangements

Executive Member for Regeneration, Environment and Strategic
Infrastructure

Resources

Strategic Planning Policy & Specialist Advice and Development
Management Teams

Community Involvement

In accordance with Statement of Community Involvement.

Post Production

Monitoring and Review Arrangements

Annual monitoring. The document will be reviewed if monitoring
highlights such a need.
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